Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14564-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0036

Date:

10/07/2016

Page 1 of 12

Pay Period:

09/01/2016
to 09/30/2016

Contract Location: Time Allowed: 1261 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1181 Days
Percent Time: 93.66
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013

P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MARIETTA GA 30061-0970 Date Work Began: 10/24/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/19/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,886,032.65 Counties:

Original Contract Amount $24,167,218.37 Houston

Funds Available $7,343,469.38

Percent Complete 72.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,886,032.65 $24,167,218.37 $7,343,469.38 72.69% $873,758.77

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016

Project Number:

Federal State Project Number:

0008406 SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$0.00 $0.00 $0.00

$19,542,563.27 $18,668,804.50 $873,758.77

$19,542,563.27 $18,668,804.50 $873,758.77

$0.00 $0.00 $0.00

$19,542,563.27 $18,668,804.50 $873,758.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$19,542,563.27 $18,668,804.50

Total Payable: $873,758.77
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Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .923
746462.270 .021
.944 $15,675.71 $704,660.38
CSNHS-0008-00(406)
1015 207-0203 FOUND BKFILL MATL, TP Il CcYy 151.000 291.769
46.720 .000
291.769 $.00 $13,631.45
1025 210-0100 GRADING COMPLETE - LS 1.000 .928
2771632.220 .018
.946 $49,889.38 $2,621,964.08
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 131,784.660
17.270 7,673.700
139,458.360 $132,524.80 $2,408,445.88
1031 318-3000 AGGR SURF CRS TN 5,000.000 5,080.290
17.370 .000
5,080.290 $.00 $88,244.64
1032 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 100.000 238.667
145.430 46.051
284.718 $6,697.20 $41,406.54
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,500.000 7,327.410
69.140 53.740
7,381.150 $3,715.58 $510,332.71
1045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 70,000.000 52,896.440
TL & H LIME 58.450 6,940.330
59,836.770 $405,662.29 $3,497,459.21
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 26,000.000 19,669.411
L & H LIME 62.380 54.650
19,724.061 $3,409.07 $1,230,386.93



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 10/07/2016

Page 4 of 12

Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1065 413-1000 BITUM TACK COAT GL 23,545.000 26,416.000
2.540 1,496.000
27,912.000 $3,799.84 $70,896.48
1080 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 380.000 526.855
31.600 43.333
570.188 $1,369.32 $18,017.94
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 21,437.394
19.900 1,436.111
22,873.505 $28,578.61 $455,182.75
1090 441-0104 CONC SIDEWALK, 4 IN SY 15,960.000 11,279.182
30.210 850.667
12,129.849 $25,698.65 $366,442.74
COLORED STAMPED CONC
1095 441-0108 CONC SIDEWALK, 8 IN SY 1,940.000 273.888
31.600 40.000
313.888 $1,264.00 $9,918.86
1100 441-0740 CONCRETE MEDIAN, 4 IN SY 4,140.000 1,635.396
17.750 525.667
2,161.063 $9,330.59 $38,358.87
1110 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,050.000 391.545
26.200 1.815
393.360 $47.55 $10,306.03
1115 441-4030 CONC VALLEY GUTTER, 8 IN SY 490.000 164.944
32.100 69.222
234.166 $2,222.03 $7,516.73
1120 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 65.000 126.000
8.000 .000
126.000 $.00 $1,008.00
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ContractID: B14564-13-000-0 Estimate Number: 0036

Date: 10/07/2016
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Pay Period: 09/01/2016
to 09/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 2,760.000
9.150 .000
2,760.000 $.00 $25,254.00
1135 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 49,080.000 36,180.000
9.780 2,376.000
38,556.000 $23,237.28 $377,077.68
1145 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 43,605.000 23,791.000
8.800 6,732.000
30,523.000 $59,241.60 $268,602.40
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 19,439.017
31.760 140.000
19,579.017 $4,446.40 $621,829.58
1190 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,083.000 1,110.350
58.090 72.000
1,182.350 $4,182.48 $68,682.71
1195 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 62.000 64.000
65.760 .000
64.000 $.00 $4,208.64
1205 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 72.000 80.000
86.120 .000
80.000 $.00 $6,889.60
1209 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 90.000 104.000
79.750 .000
104.000 $.00 $8,294.00
1210 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 850.000 440.000
23.830 50.000
490.000 $1,191.50 $11,676.70
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ContractID: B14564-13-000-0 Estimate Number: 0036

Date: 10/07/2016
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Pay Period: 09/01/2016
to 09/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1220 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLEA 34.000 17.000
387.350 2.000
19.000 $774.70 $7,359.65
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 17.000
398.900 .000
17.000 $.00 $6,781.30
1245 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 7.000 5.000
922.150 1.000
6.000 $922.15 $5,532.90
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 6.000
1356.000 .000
6.000 $.00 $8,136.00
1261 603-7000 PLASTIC FILTER FABRIC SY 810.000 7,152.187
3.160 .000
7,152.187 $.00 $22,600.91
1275 611-9000 CAPPING MINOR STRUCTURE EA 1.000 2.000
600.000 .000
2.000 $.00 $1,200.00
1285 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,005.000 1,418.000
86.840 -300.000
1,118.000 $-26,052.00 $97,087.12
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 196.500
1800.000 14.750
211.250 $26,550.00 $380,250.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 21.000
2200.000 .000
21.000 $.00 $46,200.00
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Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1365 668-2100 DROP INLET, GP 1 EA 33.000 13.500
1700.000 .500
14.000 $850.00 $23,800.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 11.500
1700.000 .500
12.000 $850.00 $20,400.00
1385 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 8.000 18.915
200.000 .000
18.915 $.00 $3,783.00
Category Amount: $786,078.73  $14,109,826.41
Category Number: (0020 EROSION CONTROL
2025 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 265.000 132.000
/SAND BAGS 327.650 8.250
140.250 $2,703.11 $45,952.91
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 51,984.750
2.250 593.250
52,578.000 $1,334.81 $118,300.50
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,425.000
1.000 .000
4,425.000 $.00 $4,425.00
Category Amount: $4,037.92 $168,678.41
Category Number: 0030 SIGNING & MARKING
3040 639-3003 STEEL STRAIN POLE, TP llI EA 6.000 5.000
5000.000 1.000
6.000 $5,000.00 $30,000.00
Category Amount: $5,000.00 $30,000.00
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ContractID: B14564-13-000-0 Estimate Number: 0036

Date: 10/07/2016
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Pay Period: 09/01/2016
to 09/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNALS/ITS
4015 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
72000.000 .200
.700 $14,400.00 $50,400.00
1
4020 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
88000.000 .200
.700 $17,600.00 $61,600.00
2
4025 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
69000.000 .700
.700 $48,300.00 $48,300.00
3
4030 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .100
82000.000 .200
.300 $16,400.00 $24,600.00
4
4035 647-2160 PULL BOX, PB-6 EA 2.000 .000
1250.000 1.000
1.000 $1,250.00 $1,250.00
4040 647-2170 PULL BOX, PB-7 EA 3.000 .000
1650.000 3.000
3.000 $4,950.00 $4,950.00
4045 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 5,020.000 3,329.000
3.500 360.000
3,689.000 $1,260.00 $12,911.50
Category Amount: $104,160.00 $204,011.50
Category Number: 0060 WATERLINE
5005 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WALILF 148.000 73.098
446.030 54.000
127.098 $24,085.62 $56,689.52
Category Amount: $24,085.62 $56,689.52
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Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 STRUCTURES
5010 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WALI LF 643.000 548.523
465.990 50.400
598.923 $23,485.90 $279,092.13
Category Amount: $23,485.90 $279,092.13
Category Number: 0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00
STEEL, 18 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 144.000
35.790 .000
144.000 $.00 $5,153.76
CLASS 350, DUCTILE IRON
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,869.000
58.910 .000
7,869.000 $.00 $463,562.79
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 13,394.000
97.300 .000
13,394.000 $.00 $1,303,236.20

CLASS 200, DUCTILE IRON



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0036

Date: 10/07/2016
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Pay Period: 09/01/2016
to 09/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6075 670-2060 GATE VALVE, 6 IN EA 32.000 37.000
929.350 .000
37.000 $.00 $34,385.95
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6095 670-2240 GATE VALVE, 24 IN EA 15.000 16.000
15182.010 .000
16.000 $.00 $242,912.16
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1. EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 25.000
2830.780 .000
25.000 $.00 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 1,043.000
6.100 .000
1,043.000 $.00 $6,362.30
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00

PE 3408, CTS, DR 11, HDPE (FOR CASING)
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Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 21.000
200.000 .000
21.000 $.00 $4,200.00
Category Amount: $0.00 $2,455,003.46
Category Number: 0010 ROADWAY
6250 624-0400 SOUND BARRIER, TYPE- SF 9,340.000 9,498.697
29.980 .000
9,498.697 $.00 $284,770.94
C
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -626,512.000
1.000 -73,089.400
-699,601.400 $-73,089.40 ($699,601.40)
(IN# 1)
9050 210-0250 UNDERCUT EXCAVATION CcY .000 347.241
7.500 .000
347.241 $.00 $2,604.31
9070 210-0250 UNDERCUT EXCAVATION CcYy .000 6,781.433
19.200 .000
6,781.433 $.00 $130,203.51
9080 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY .000 6,221.433
35.310 .000
6,221.433 $.00 $219,678.80
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Contract ID: B14564-13-000-0 Estimate Number: 0036 Pay Period: 09/01/2016
to 09/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9090 002-0037 REDUCTION OF PAY FOR - TN .000 3,142.280
68.390 .000
3,142.280 $.00 $214,900.53
Temporary Leveling
Category Amount: $-73,089.40 $152,556.69
Project Total Amount: $873,758.77  $19,542,563.27



